

Rev as of April 6, 2020

Year	Date	Responsible Entity	Meeting/Email	Action	Status
2019	November 12-14	NERC/PAWG leadership	F2F	PAWG Leadership Proposes ProbA Risk Scenarios Concept with RAS	Complete
	November 15	PAWG	WebEx	Discuss ProbA schedule and due date for scenario methodologies	Complete
	December 13	NERC/PAWG leadership	F2F	Inform of 2020 ProbA Scenarios to PC	Complete
2020	<b>January 23</b>	<b>Assessment Areas</b>	<b>Email</b>	<b>Peer-Review/Finalize ProbA Scenario Methodology</b>	<b>Complete</b>
	January 28	PAWG	WebEx	Submit ProbA Scenario Methodology to RAS	Complete
	<b>February 4-5</b>	<b>PAWG/RAS</b>	<b>F2F</b>	<b>Discuss ProbA schedule, finalize ProbA Scenarios</b>	<b>Complete</b>
	April 3	PAWG	WebEx	Confirm ProbA Schedule, Narrative, Data and Methodology Assumptions Templates	Complete
	April 7 - 14	PAWG	Email	PAWG Comment Period/Finalizes Feedback on ProbA Document Templates, Schedule	Complete
	April 15 - 20, 2020	PAWG/RAS	Email	RAS Reviews PAWG-developed ProbA Document Templates, Schedule	Complete
	April 21-22, 2020	PAWG/RAS/NERC	WebEx	RAS Approves ProbA Schedule; Data and Narratives Templates for Public Release	Complete
	<b>May 8</b>	<b>NERC</b>	<b>Email</b>	<b>Request sent to Regional Executives, ERO-RAPA and RAS/PAWG (Data Reporting and Narrative Template Release)</b>	
	June 3-4	PAWG	F2F/TBD	Preliminary discussion on ProbA schedule or data/narrative templates; LTRA dashboard-probabilistics	
	Late July/Early August (TBD)	PAWG	WebEx	PAWG Review/Discussion of Preliminary ProbA Base Case Results, Risk Scenario Descriptions	
	<b>August 27</b>	<b>Assessment Areas</b>	<b>Email</b>	<b>PAWG provides 1st Draft ProbA Base Case Results, Short narratives (including Risk Scenario Description detail) to RAS</b>	
	September 2-3	PAWG/RAS	F2F	Discuss progress on ProbA results, Short Narratives for LTRA, and overview of LTRA Probabilistics	
	<b>September 10-11</b>	<b>NERC Staff/RSTC</b>	<b>F2F</b>	<b>RSTC Meeting: NERC Staff present initial LTRA Key Findings to RSTC</b>	
	September 17	NERC Staff	Email	NERC to send draft LTRA Report with ProbA Base Case Results to RSTC and RAS	
	<b>September 17-27</b>	<b>RSTC</b>	<b>-</b>	<b>RSTC Review of Draft LTRA Report</b>	
	<b>September 27</b>	<b>RSTC</b>	<b>Email</b>	<b>RSTC provides feedback to NERC by COB on September 27</b>	
	<b>September 30 - October 4</b>	<b>NERC Staff</b>	<b>-</b>	<b>NERC Staff Reviews RSTC Feedback</b>	
	<b>October 14</b>	<b>RSTC</b>	<b>WebEx</b>	<b>RSTC Webinar: NERC Staff Hosts Webinar with RSTC on Updated Report; Discuss Any Remaining Feedback</b>	
	<b>October 14 - 18</b>	<b>RSTC</b>	<b>Email</b>	<b>RSTC Electronic Vote for Report Acceptance</b>	
	<b>October 21 - November 8</b>	<b>NERC</b>	<b>-</b>	<b>NERC Technical Publications and NERC Executive Management Review</b>	
November 10-11	PAWG/RAS	F2F	Review Final Base Case ProbA portion of LTRA, Discuss Available Regional Risk Scenarios Results		
<b>November 22 - December 6</b>	<b>NERC BOT</b>	<b>-</b>	<b>NERC Board of Trustees (BOT) Review of LTRA/Base Case ProbA</b>		
<b>December 11</b>	<b>NERC BOT</b>	<b>F2F</b>	<b>NERC BOT Approval of LTRA</b>		
<b>December 17</b>	<b>NERC</b>	<b>Email</b>	<b>Target Release for LTRA/ProbA Base Case</b>		
2021	December-early January (TBD)	PAWG	Email	PAWG Members Submit Regional Risk Scenarios Results	
	Mid-January (TBD)	PAWG	F2F	PAWG Peer Review Risk Scenario Results, Compile/Draft ProbA Regional Risk Scenarios Report	
	Late January (TBD)	PAWG	Email	PAWG submits to RAS ProbA Regional Risk Scenarios Report	
	Early February (TBD)	PAWG/RAS	F2F	RAS/PAWG Peer Review for ProbA Regional Risk Scenarios Report	
	Early February (TBD)	NERC	Email	Draft ProbA Regional Risk Scenarios Report to RSTC	
Early March (TBD)	RSTC	F2F	RSTC Meeting Approval; Public Release of ProbA Regional Risk Scenarios Report		