


Name	#	2009	2010	2011	2012	2013	201	
Project 2007-05 Balancing Authority Controls	1							23
TODAY	2	100%						
Standard Development Phase I	3						28%	
CR, CR Perf., R, RACE Standards	4						41%	
Develop Initial Draft of Standard(s)	5						55%	
Develop Initial Draft of Standard(s)	6	ez				67%		
Seek Regulatory Clarification on Directives/Other	7	ez				67%		
Submit Draft Documents for Quality Review	8	Rodriguez, Maureen Long				0%		
Revise Documents Based on Quality Review	9	Andy Rodriguez				0%		
Re-submit Draft Documents for Quality Review	10	Rodriguez, Maureen Long				0%		
First Posting of Documents for Industry Comment	11	Rodriguez, Lauren Koller				0%		
Industry Webinar on Proposed Standard(s)/Modification(s)	12	Andy Rodriguez				0%		
Develop Second Draft of Standard(s)	13					0%		
Develop Reply Comments and Second Draft of Standard	14	Andy Rodriguez				0%		
Seek Regulatory Clarification on Directives/Other	15	Andy Rodriguez				0%		
Submit Draft Documents for Quality Review	16	Andy Rodriguez, Maureen Long				0%		
Revise Documents Based on Quality Review	17	Andy Rodriguez				0%		
Re-submit Draft Documents for Quality Review	18	Rodriguez, Maureen Long				0%		
Second Posting of Documents for Industry Comment	19	Rodriguez, Lauren Koller				0%		
Industry Webinar on Proposed Standard(s)/Modification(s)	20	Andy Rodriguez				0%		
Finalize Documentation	21	Andy Rodriguez				0%		
Balloting Phase I	22					0%		
Prepare Documents for Balloting	23	Andy Rodriguez				0%		
Submit Draft Documents for Quality Review	24	Rodriguez, Maureen Long				0%		
Revise Documents Based on Quality Review	25	Andy Rodriguez				0%		
Re-submit Draft Documents for Quality Review	26	Rodriguez, Maureen Long				0%		
Seek SC Approval to move to Ballot	27	Andy Rodriguez				0%		
Receive SC Approval to Move to Ballot	28	Andy Rodriguez				0%		
Project Moved to Balloting Phase	29	Andy Rodriguez				0%		

Project: Project 2007-05 Balancing Authority Controls
Planned Start: 6/19/09 Projected Start: 7/9/09
Planned Completion: 2/28/14 Projected Completion: 1/10/14
Printed On: 6/30/10

Page 1

Requires upgrading existing requirements to ensure that balancing authorities take actions to maintain interconnection frequency with each balancing authority contributing its fair share to frequency control.




Planned		Overdue	
Critical Path		In Progress	
Summary		Complete	
Milestone		Predecessor	









Name	#	2009	2010	2011	2012	2013	2014
30-Day Pre-ballot Review	30	Rodriguez, Lauren Koller		0%			
Industry Webinar on Proposed Standard(s)/Modification(s)	31	Andy Rodriguez		0%			
Initial Ballot	32	Rodriguez, Lauren Koller		0%			
Develop Reply Comments for Negatives Ballots	33	Andy Rodriguez		0%			
Submit Draft Documents for Quality Review	34	Rodriguez, Maureen Long		0%			
Revise Documents Based on Quality Review	35	Andy Rodriguez		0%			
Re-submit Draft Documents for Quality Review	36	Rodriguez, Maureen Long		0%			
Recirculation Ballot	37	Rodriguez, Lauren Koller		0%			
Standard Development Phase I Complete	38	Andy Rodriguez		0%			
NERC BOT Approval Phase I	39			0%			
Meet to Discuss Document Preparation	40	Andy Rodriguez		0%			
Prepare BOT Material (Coordinator)	41	Andy Rodriguez		0%			
Finalize BOT Material (VP)	42	Andy Rodriguez		0%			
Post for 30 Days Prior to BOT Meeting	43	Andy Rodriguez		0%			
Receive BOT Approval	44	Andy Rodriguez		0%			
Regulatory Filings Phase I	45			0%			
Develop Initial Draft of Regulatory Filings (Coordinator)	46	Andy Rodriguez		0%			
Finalize Standards' Version of the Draft Regulatory Filings	47	Rodriguez, Laurel Heacock		0%			
Legal and Management Review of Regulatory Filings	48	Rodriguez, Laurel Heacock		0%			
File Documents with Appropriate Regulatory Authorities	49	Andy Rodriguez, Laurel Heacock		0%			
Project and Filing Complete	50	Andy Rodriguez		0%			
Standard Development Phase II	51						22
Time Error Correction	52						25%
Develop Initial Draft of Standard(s)	53				43%		
Revise Documents Based on NERC Staff Review	54	Andy Rodriguez	100%				
HOLD	55	Andy Rodriguez		65%			
Re-submit Draft Documents for Quality Review	56	Andy Rodriguez		0%			
First Posting of Documents for Industry Comment	57	Andy Rodriguez, Lauren Koller		0%			
Develop Reply Comments	58	Andy Rodriguez		0%			

Project: Project 2007-05 Balancing Authority Controls
Planned Start: 6/19/09 Projected Start: 7/9/09
Planned Completion: 2/28/14 Projected Completion: 1/10/14
Printed On: 6/30/10

Page 2

Requires upgrading existing requirements to ensure that balancing authorities take actions to maintain interconnection frequency with each balancing authority contributing its fair share to frequency control.




Planned		Overdue	
Critical Path		In Progress	
Summary		Complete	
Milestone		Predecessor	









Name	#	2009	2010	2011	2012	2013	2014
Submit Draft Replies for Quality Review	59	Andy Rodriguez, Maureen Long			0%		
Revise Replies Based on Quality Review	60		Andy Rodriguez		0%		
Re-submit Draft Replies for Quality Review	61	Andy Rodriguez, Maureen Long			0%		
Post Replies	62	Andy Rodriguez, Lauren Koller			0%		
Eastern Interconnection Field Test	63				0%		
Finalize Test Plan	64		Andy Rodriguez		0%		
Submit to SC for Approval	65		Andy Rodriguez		0%		
Implement Test	66		Andy Rodriguez		0%		
Develop Second Draft of Standard(s)	67					0%	
Develop Second Draft of Standard	68			Andy Rodriguez	0%		
Seek Regulatory Clarification on Directives/Other	69			Andy Rodriguez	0%		
Submit Draft Documents for Quality Review	70			Andy Rodriguez, Maureen Long	0%		
Revise Documents Based on Quality Review	71			Andy Rodriguez	0%		
Re-submit Draft Documents for Quality Review	72			Andy Rodriguez, Maureen Long	0%		
Second Posting of Documents for Industry Comment	73			Andy Rodriguez, Lauren Koller	0%		
Finalize Documentation	74			Andy Rodriguez	0%		
Balloting TEC	75						0%
Prepare Documents for Balloting	76				Andy Rodriguez	0%	
Submit Draft Documents for Quality Review	77			Andy Rodriguez, Maureen Long	0%		
Revise Documents Based on Quality Review	78			Andy Rodriguez	0%		
Re-submit Draft Documents for Quality Review	79			Andy Rodriguez, Maureen Long	0%		
Seek SC Approval to move to Ballot	80			Andy Rodriguez	0%		
Receive SC Approval to Move to Ballot	81			Andy Rodriguez	0%		
Project Moved to Balloting Phase	82			Andy Rodriguez	0%		
30-Day Pre-ballot Review	83			Andy Rodriguez, Lauren Koller	0%		
Industry Webinar on Proposed Standard(s)/Modification(s)	84			Andy Rodriguez	0%		
Initial Ballot	85			Andy Rodriguez, Lauren Koller	0%		
Develop Reply Comments for Negatives Ballots	86			Andy Rodriguez	0%		
Submit Draft Documents for Quality Review	87			Andy Rodriguez, Maureen Long	0%		

Project: Project 2007-05 Balancing Authority Controls
Planned Start: 6/19/09 Projected Start: 7/9/09
Planned Completion: 2/28/14 Projected Completion: 1/10/14
Printed On: 6/30/10


Page 3

Requires upgrading existing requirements to ensure that balancing authorities take actions to maintain interconnection frequency with each balancing authority contributing its fair share to frequency control.



Planned		Overdue	
Critical Path		In Progress	
Summary		Complete	
Milestone		Predecessor	


Name	#	2009	2010	2011	2012	2013	2014
Revise Documents Based on Quality Review	88				Andy Rodriguez		0%
Re-submit Draft Documents for Quality Review	89				Andy Rodriguez, Maureen Long		0%
Recirculation Ballot	90				Andy Rodriguez, Lauren Koller		0%
Standard Development Phase II Complete	91				Andy Rodriguez		0%
NERC BOT Approval Phase II	92						0%
Meet to Discuss Document Preparation	93				Andy Rodriguez		0%
Prepare BOT Material (Coordinator)	94				Andy Rodriguez		0%
Finalize BOT Material (VP)	95				Andy Rodriguez		0%
Post for 30 Days Prior to BOT Meeting	96				Andy Rodriguez		0%
Receive BOT Approval	97				Andy Rodriguez		0%
Regulatory Filings Phase II	98						0%
Develop Initial Draft of Regulatory Filings (Coordinator)	99				Andy Rodriguez		0%
Finalize Standards' Version of the Draft Regulatory Filings	100				Andy Rodriguez, Laurel Heacock		0%
Legal and Management Review of Regulatory Filings	101				Andy Rodriguez, Laurel Heacock		0%
File Documents with Appropriate Regulatory Authorities	102				Andy Rodriguez, Laurel Heacock		0%
Project and Filing Complete	103				Andy Rodriguez		0%










Project: Project 2007-05 Balancing Authority Controls
Planned Start: 6/19/09 Projected Start: 7/9/09
Planned Completion: 2/28/14 Projected Completion: 1/10/14
Printed On: 6/30/10

Page 4

Requires upgrading existing requirements to ensure that balancing authorities take actions to maintain interconnection frequency with each balancing authority contributing its fair share to frequency control.



Planned		Overdue	
Critical Path		In Progress	
Summary		Complete	
Milestone		Predecessor	