
 

 

Schedule 
Project 2012-INT-02 Interpretation of 
TPL-003-0a and TPL-004-0 for SPCS 
 
The most current team activities will have actual dates shown. 

Activity  Planned Completion 

Draft Interpretation  May 2012 

Team Call  March 14, 2012 

Team Call  March 29, 2012 

In‐Person Meeting (TBD)  April 10, 2012 

Quality Review  June 2012 

30‐day Formal Comment Period  August 2012 

Respond to Comments  October 2012 

Initial Ballot  November 2012 

Recirculation Ballot  February 2013 

BOT Approval  May 2013 

Regulatory Filing  July 2013 

 

 

 

Version  Date  Description 

1.0  3/2/2012  Initial Schedule (high level, see Gantt for more detail).  Draft interpretation 
expanded to show near term meetings.   
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Gantt Chart 
This Gantt chart provides task detail for the current parent task only. 

 


