

Date	Action
January – December 2017	ERSWG Leadership Conference Calls – Starting and reoccurring every 2 weeks
January – July 31, 2017	<ul style="list-style-type: none"> Monitoring RS, RAS, PAS, ERS committee/group meetings Phone calls to set work efforts, guidelines, goals, and reviewing results for EOY report
<i>February 8 - 9</i>	<i>NERC Board Meeting (DER Reported expected to be acted upon)</i>
February 22 – 23 (Atlanta) ½ day each day	ERSWG Leadership Face to Face Meeting <ul style="list-style-type: none"> Establishing ERSWG work plan DER subgroup creation and possible DER guidelines/paper
<i>March 7 – 8, 8 (Atlanta)</i>	<i>Q1: OC and PC Meeting</i>
March 8 (Atlanta) ½ day only	ERSWG Face to Face Meeting (1/2 day Wed only) <ul style="list-style-type: none"> Review current state of ERS measures, technical presentations, DER update
May 17-18 (Atlanta) ½ day each day	ERSWG Face to Face Meeting <ul style="list-style-type: none"> Progress meeting to update on ERS work efforts and DER work
<i>June 6-7 (TBD)</i>	<i>Q2: OC and PC Meeting</i>
June 7-8 (TBD) ½ day each day	ERSWG Face to Face Meeting <ul style="list-style-type: none"> Review current state of ERS measures, technical presentations, DER update
August 1-2 (TBD) – if needed	Progress meeting or conference call if needed to update on ERS work efforts and DER work
<i>August 9</i>	<i>NERC BOT Meeting, status update (as necessary)</i>
<i>September 12 – 13</i>	<i>Q3: OC and PC Meeting</i>
September 13-14 (TBD) ½ day each day	ERSWG Face to Face Meeting (End of Year Deliverables) <ul style="list-style-type: none"> Review current state of ERS measures, technical presentations, DER update Finalization of ERS assessment briefs and any DER guideline/paper for the 2017 year
Early Nov (TBD) – if needed	Progress meeting or conference call if needed to update on ERS work efforts and DER work
<i>November</i>	<i>NERC BOT Meeting, status update (as necessary)</i>
<i>December 12-13</i>	<i>Q4: OC and PC Meeting</i>
December 13-14 (TBD) ½ day each	ERSWG Face to Face Meeting <ul style="list-style-type: none"> Review work of 2017 ERS measures and DER subgroup, Set work plan for 2018
Late January (TBD) 2018 – if needed	Progress meeting or conference call if needed to update on ERS work efforts and DER work